COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/08/2007

ESTIMATE SUMMARY 15:06:01
CONTID: C15363 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15363-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.5 DAYS TIME ALLOW: 50 WORK DAYS
ALAMEDA: DECATUR ST. TO I-25 PERCENT TIME: 95.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 026A-003
ALAMEDA: DECATUR ST. TO I-25
NAME OF ROAD: 0268
PROJECT COUNTIES: DENVER
CONTRACTOR :
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/08/2007 DATE TIME STARTED 08/28/2006
10100 DALLAS STREET DATE LET 07/20/2006 DATE WORK BEGAN
DATE AWARDED 07/31/2006 DATE TIME STOPPED 11/16/2006
DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED 11/16/2006
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 08/28/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,275,290.40 PARTICIPATING $ 1,015,989.57 S 20,090.40
AWARD PROJECT AMT: $ 1,148,761.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.67% TOTAL EARNINGS 1,015,989.57 20,090.40
FUNDS AVAILABLE: $ 259,300.83 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,015,989.57 20,090.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,231.43 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 998,758.14 20,090.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 998,758.14 20,090.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,090.40
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ROADWAY

REMOVAL OF SIDEWALK

*REMOVAL OF GUTTER

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE CURB RAMP

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

CLEAN VALVE BOX

PROOF ROLLING

POTHOLING

*SWEEPING (WITH PICKUP BROOM)
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PROJECT: NH 026A-003 ESTIMATE NO: 0004 15:06:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 100.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0070 208-00050 STORM DRAIN INLET PROTECTION 5.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0075 208-00205 EROSION CONTROL SUPERVISOR 80.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0080 210-04010 ADJUST MANHOLE 86.000 86.000
EACH -11.000 -3,740.00
340.00000 75.000 25,500.00
0085 210-04050 ADJUST VALVE BOX 126.000 126.000
EACH -8.000 -1,440.00
180.00000 118.000 21,240.00
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) HMA ( PATCHING) 200.000 8.120
TON 5.120 844.80
165.00000 13.240 2,184.60
0095 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,690.000 6,444.900
TON 38.020 2,661.40
70.00000 6,482.920 453,804.40
0100 411-10253 EMULSIFIED ASPHALT (CSS-1H) 4,864.000 2,710.000
GAL -990.000 -990.00
1.00000 1,720.000 1,720.00
0105 606-10305 *BRIDGE RAIL TYPE 3 (SPECIAL) 421.000 421.000
LF 0.000 0.00
48.00000 421.000 20,208.00
0110 608-00000 CONCRETE SIDEWALK 349.000 338.000
sy 11.000 495.00
45.00000 349.000 15,705.00
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PCN: 15363-BID ESTIMATE RUN 01/08/2007
PROJECT: NH 026A-003 ESTIMATE NO: 0004 15:06:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00010 CONCRETE CURB RAMP 224.000 165.000
sy 59.000 7,080.00
120.00000 224.000 26,880.00
0120 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 505.300 498.000
LF 7.000 224.00
32.00000 505.000 16,160.00
0125 609-24010 GUTTER TYPE 2 (10 FOOT) 93.000 67.000
LF 26.000 1,560.00
60.00000 93.000 5,580.00
0130 614-72875 *LOOP DETECTOR WIRE 8,944.000 1,744.000
LF 761.000 1,522.00
2.00000 2,505.000 5,010.00
0135 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
90,000.00000 1.000 90,000.00
0145 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0150 627-00005 *EPOXY PAVEMENT MARKING 129.000 88.000
GAL 6.000 600.00
100.00000 94.000 9,400.00
0155 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 258.000 171.000
GAL 0.000 0.00
46.00000 171.000 7,866.00
0160 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING 1,711.000 1,710.800
SF 0.200 2.20
11.00000 1,711.000 18,821.00
0165 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 708.000 373.000
(TYPE III)
SF 0.000 0.00
15.00000 373.000 5,595.00
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PCN: 15363-BID ESTIMATE RUN 01/08/2007
PROJECT: NH 026A-003 ESTIMATE NO: 0004 15:06:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 6,480.000 5,210.000
SF 0.000 0.00
11.00000 5,210.000 57,310.00
0175 630-00000 *FLAGGING 900.000 783.250
HOUR 77.750 1,555.00
20.00000 861.000 17,220.00
0180 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 129.000
HOUR 3.000 189.00
63.00000 132.000 8,316.00
0185 630-00004 *TRAFFIC CONTROL VEHICLE 1.100 0.900
EACH 0.100 340.00
3,400.00000 1.000 3,400.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 16.000
DAY 8.000 640.00
80.00000 24.000 1,920.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 46.000 44.000
DAY 2.000 840.00
420.00000 46.000 19,320.00
0200 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.600
EACH 0.400 44.00
110.00000 4.000 440.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 9.900
EACH 1.100 77.00
70.00000 11.000 770.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 44.100
EACH 4.900 343.00
70.00000 49.000 3,430.00
0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.800 7.200
EACH 0.800 56.00
70.00000 8.000 560.00
0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 0.000
SF 40.000 840.00

21.00000 40.000 840.00
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PCN: 15363-BID ESTIMATE RUN 01/08/2007
PROJECT: NH 026A-003 ESTIMATE NO: 0004 15:06:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.400 3.600
TYPE)
EACH 0.400 216.00
540.00000 4.000 2,160.00
0230 630-80359 *PORTABLE MESSAGE SIGN PANEL 60.000 26.000
DAY 13.000 1,300.00
100.00000 39.000 3,900.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 100.000 2,200.00
22.00000 100.000 2,200.00
0240 630-80380 *TRAFFIC CONE 542.500 382.500
EACH 117.500 1,292.50
11.00000 500.000 5,500.00
0245 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000
DAY 0.000 0.00
520.00000 1.000 520.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 3,489.480
FA 0.000 0.00
1.00000 3,489.480 3,489.48
0265 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15363-BID ESTIMATE RUN 01/08/2007
PROJECT: NH 026A-003 ESTIMATE NO: 0004 15:06:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70042 F/A RAILROAD FLAGGING 10,000.000 3,328.590
FA 0.000 0.00
1.00000 3,328.590 3,328.59
0285 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70034 F/A NOISE MITIGATION 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 0.000
LS 0.000 0.00
677.60000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,242,490.40 $ 20,090.40 3 983,189.57

CAT NO0400 CE POOL

0295 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0300 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0305 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 32,800.00 $ 0.00$ 32,800.00

PROJECT TOTAL CURRENT AMT § 1,275,290.40 $ 20,090.40 $ 1,015,989.57



